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QONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 115  Suppl. No. 0 Contract No. 04 —-0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and-no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

In conjunction with Section 10-1.69, "“CLEAN AND PAINT STRUCTURAL STEEL,” subéection “COATING A490M
BOLTS,” of the contract special provisions, develop a test program to establish nut overtapping and Dacromet coating
thickness on A490 bolt fastener assemblies as directed by the Engineer. This work includes, but is not limited to, the
following:

= Developing a test program

* Procuring fastener assemblies with various Dacromet and overtap conditions
s Performing various tests on the fastener assemblies

= Report the results to the Engineer

Payments authorized by the Engineer, as necessary, will be paid in accordance with the provisions of Section 4-
1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account Payment" of the Special
Provisions. '

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE
(CRITICAL PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well
as Section 8-1.07, "LIQUIDATED DAMAGES", of the Standard Specifications.

Estimated cost of Extra Work at Force Account .................... $250,000.00
Estimated Cost: Increase Decrease [] $250,000.00
By reason of this order the time of completion will be adjusted as follows: Deferred

Submitted by

Signature 2‘2 Resident Engineer
/WW Mark Woods for Gary Pursell, Sup.T.E.  Date 2 2du xa 2Qs

Approval Recommendedby . =,

Z
Signature A C E %’ Supervising Bridge Engineer /
/ ; Richard Morrow, Sup.T.E. Date 2 25 Oﬁ’
e

Engineer Approval by

Signature ) 7 Supervising Transportation Engineer
—%(A/M Peter Siegenthaler, Prin.T.E. Date 7/} /() 7
We the undersigned cohtraCtor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we wilf proviﬁe all’

equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

P Py 4 Vd F LTS Pt
Signature ‘ ‘ (Print name and title) /14 cha ﬁ/ i /Vla ate /
f M :/\/—‘{ZK\% f@ fedDovetn  0-59-97




